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1.0. GENERAL 
.1 “Contractor” may refer to the General Contractor tasked with overseeing 

the build of a project, the Communication Contractor responsible for the 
network infrastructure wiring installation or Sub-Contractors hired by the 
General Contractor to complete work on a project 

.2 The General Contractor— tasked with overseeing the complete 
construction of a building— will provide a Project Manager (or a person 
who is a point of contact) to exchange information between the 
Contracted parties and the UIT-Project Coordinator for the duration of the 
project. 

.3 Weekly site meetings may be required to address items during the project. 
These meetings will be used to exchange information for cabling 
installations and to review timelines for network-dependent services. 

.4 Weekly status updates are required through email to provide quick status 
updates that may affect scheduling throughout the project. 

.5 The General Contractor shall coordinate all general, mechanical, electrical 
and communications contractors on site. 

.6 Prior to any work commencing for any new construction or renovation 
projects, the General Contractor will provide a construction schedule and 
present it to the UIT-Project Coordinator for review. 

.7 Any deviations from York University standards or industry standards by 
the General Contractor, Communications Contractor or Sub-Contractors 
will be corrected at the cost of the Contractor and not the project. 

1.1. Reference Codes and Standards 
.1 Contractors must comply with all Provincial and Federal Codes for the 

equipment, materials, installations and testing. 

.2 Contractors must comply with all applicable TIA, OESC and ANSI codes, 
Belden and BICSI guidelines, CSA and IEEE standards. 

.3 All Health and Safety Codes, both regulatory and York University 
specified, will be followed. 

.4 All safety gear such as work boots and safety glasses will adhere to the 
CSA standards and clearly display the CSA label when working on site. 



York University  Basic Requirements Page 3    
Building Standards Version 3.2 Section 27 05 01 
 
 

Last Update 2018-11-23  ICT-Infrastructure Standards 
 

1.2. Contractor Responsibilities 
.1 The General Contractor and Sub-Contractors will abide by all UIT-

Infrastructure Standards as outlined in said documents. 

.2 The Communications/Cabling Contractor is responsible for purchasing 
and storing all materials and equipment during the project. 

.3 The Communications/Cabling Contractor is responsible for installing, 
terminating, labeling, testing and providing test results for all materials and 
equipment they are responsible for during installation. 

.4 The Communications/Cabling Contractor is responsible for providing 
weekly updates to UIT-Project Coordinator on the progress of the project 
as it pertains to information technologies and the wiring infrastructure. 

.5 The General Contractor and/or Sub-Contractor is responsible for 
contacting UIT-Project Coordinator to discuss any discrepancies identified 
on any drawing, site, or written information they are required to follow. 

.6 At no time will the General Contractor or Sub-Contractor make a decision 
that has a direct impact on the network wiring infrastructure of IT unless 
defined on the drawings or in writing and approved by UIT-Project 
Coordinator. 

.7 Quotes for additional work outside the original project scope will be 
reviewed by UIT-Project Coordinator prior to the General Contractor, 
Communications/Cabling Contractor or Sub-Contractors proceeding with 
additional work. 

1.3. Site Trailers 
.1 Contractors may request internet, phone or fax services for trailers on site 

from UIT.  

.2 Set up fees and monthly tariffs apply.  

.3 A minimum of two weeks set up time is required.  

.4 A contact name, billing address and phone number is required as part of 
the request. 

.5 Requests for fibre connections are coordinated through UIT-Project 
Coordinator. Contractor is responsible for associated costs with the 
installation, terminations etc.  
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.6 UIT does not provide network switches for trailers to support Contractors’ 
independent network. However, arrangements, for a fee, can be made 
through UIT-Project Coordinator if required. 

.7 If the Contractor would like internet access through the York University 
network, requests must be approved by UIT-Network Development 
Manager and tariffs may apply. A minimum of three weeks is required to 
review, approve and process network requests. 

.8 Requests for Webcams should be submitted through the CSBO Project 
Manager to UIT-Project Coordinator.  

.9 A minimum of three weeks is required for review and approval 

.10 There may be tariffs associated with this installation and billing information 
is required prior to processing the request for installation. 

1.4. Project Manager 
.1 The UIT-Project Coordinator will be main the contact between York 

University and the General Contractor, Communications Contractor and or 
the Sub-Contractor for the duration of the project.  

.2 The UIT-Project Coordinator will be responsible for attending all project 
meetings and will attend site reviews on a weekly basis that will move to a 
daily basis as the project progresses. 

.3 The UIT-Project Coordinator is responsible for reviewing all drawings 
cable requirements, reviewing network dependent services, attending 
project meetings, interacting with UIT teams, providing cabling cross-
connect assignments and/or patching schedule and identify any cabling 
discrepancies from the drawing, documents and user requirements. 

.4 The UIT-Project Coordinator is responsible for confirming target dates and 
sharing them with UIT teams, providing cabling cross-connect information 
to contractors, providing cable number assignments to the Contractor, 
arranging delivery of network equipment and delivering a “live” network 
ready for network service systems testing. 

.5 The General Contractors’ Project Manager is responsible for ensuring that 
all Contracting Personnel adhere to all York University standards and 
industry standards during the purchase and installation of materials. 
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1.5. Materials 
.1 All materials for the project will be stored by the Contractor and available 

for installation. 

.2 All materials will be delivered to site and stored by the General Contractor. 

.3 All packaging will be disposed of by the General 
Contractor/Communications Contractor. 

.4 Installation of materials will be in accordance with product specifications 
and industry standards. 

.5 Substitutions of materials are not accepted and will not be installed unless 
approval from the UIT-Project Coordinator is obtained prior to alternate 
materials being used. If unapproved materials are installed that do not 
comply with UIT-Infrastructure Standards they will be removed at the 
Contractors expense. 

.6 In accordance with Belden Industry specification standards, at no time will 
network cables be painted. If this is done, the cables will be replaced at 
the Contractor’s expense. 

.7 If during the installation or testing stage of cables it is determined that they 
have been damaged (including painted), the Contractor will replace the 
cable, patch cords, pigtail or other wiring infrastructure related material at 
the Contractors expense. 

1.6. Drawings 
.1 Locations of all items are approximate and if upon site visit there are 

obstructions or limitations, the Contractor will need to contact the UIT-
Project Coordinator to determine an acceptable location to install the 
cable/service 

.2 With no more than a week delay after their completion, the CSBO 
Construction Project Manager must ensure that the UIT-Project 
Coordinator is provided the most current drawings.  

1.7. Acceptance 
.1 The horizontal cables will only be deemed acceptable once the test 

results are received and accepted by UIT-Project Coordinator. Failed 
results will be remediated by the Contractor at their expense. 

.2 The Communication Rooms will only be deemed acceptable once the UIT 
Operations department-designate Completes a site review of each and 
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signs off that all is installed in accordance with UIT-Infrastructure 
Standards, industry standards and site drawings. 

1.8. Pre-Installation Site Survey for Renovations 
.1 Prior to requesting a quote for a renovation or installation of a service, the 

Contractor will meet on site with UIT-Project Coordinator and the Project 
Customer to review the exact wiring requirements which may include but 
is not limited to the installation of network cables, fibre, network switches 
and/or pigtails. 

.2 Prior to any work proceeding by the Communications/Cabling Contractor, 
any obstructions, time restrictions, construction limitations will be 
addressed and resolved. 

.3 UIT-Project Coordinator and the Project Customer will provide written 
approval of the quotation of all work to be completed by the 
Communication/Cabling Contractor prior to any work commencing. 

.4 The Communications/Cabling Contractor’s quote will detail the 
requirements to remove existing cables. 

.5 The Communications/Cabling Contractor’s quote will detail their ability to 
reuse existing cables, lengths permitting. 

.6 The Communication/Cabling Contractor will include the replacement of 
pull strings/rope in cable paths. 

.7 Cable identification labels must not be removed from relocated cables. 

.8 A list of relocated cables should be recorded by the 
Communication/Cabling Contractor and provided to the UIT-Project 
Coordinator. 

2.0. PRODUCTS 

3.0. EXECUTION 
.1 Only hook-and-loop network cable fasteners are acceptable. 
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